From: Kevin Shade

To: Barbara Nann

Cc: Dipanjana Bhattacharya; Garyg Miller; Susan Roddy

Subject: Re: Fw: Tank Removal Action Field Activities Extension Request
Date: 01/27/2011 09:35 AM

I'm okay with the extension as well.

Gary has been trying to get in touch with Rita on whether it falls under the action
memo or AOC. 1 also said | would look. Unfortunately, |1 have to meet a court
ordered discovery deadline and cannot put any time into Gulfco for the remainder of
the week.

Kevin

Kevin A. Shade

US EPA Region 6

Superfund Enforcement Officer
Phone: 214.665.2708

Fax: 214.665.6660

Confidentiality Warning: This e-mail may be privileged and/or confidential, and the
sender does not waive any related rights and obligations. It is intended for the
named recipient(s) only. Any distribution, use or copying of this e-mail or the
information it contains by other than an intended recipient is unauthorized. If you
received this e-mail in error, please advise me (by return e-mail or otherwise)
immediately and do not duplicate it or disclose its contents to anyone.

Barbara Nann---01/27/2011 09:22:37 AM---Where does the contaminated soils
beneath the tanks fit in? Could that not have been part of the ta

From:  Barbara Nann/R6/USEPA/US

To: Garyg Miller/R6/USEPA/US@EPA
Cc: Dipanjana Bhattacharya/R6/USEPA/US@EPA, Kevin Shade/R6/USEPA/US@EPA, Susan
Roddy/R6/USEPA/US@EPA

Date: 01/27/2011 09:22 AM
Subject: Re: Fw: Tank Removal Action Field Activities Extension Request

Where does the contaminated soils beneath the tanks fit in? Could that
not have been part of the tank removal?

Barbara A. Nann

Assistant Regional Counsel
EPA Region 6 (6RC-S)
1445 Ross Avenue

Dallas, TX 75202

phone: (214) 665-2157
fax: (214) 665-6460
nann.barbara@epa.gov
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Garyg Miller---01/27/2011 09:10:27 AM---OK; the 30-day extension for field work
won't affect the schedule because the removal report will st

From:  Garyg Miller/R6/USEPA/US

To: Barbara Nann/R6/USEPA/US@EPA
Cc: Dipanjana Bhattacharya/R6/USEPA/US@EPA, Kevin Shade/R6/USEPA/US@EPA, Susan
Roddy/R6/USEPA/US@EPA

Date: 01/27/2011 09:10 AM
Subject: Re: Fw: Tank Removal Action Field Activities Extension Request

OK; the 30-day extension for field work won't affect the schedule
because the removal report will still be due on 2/26/11 (actually 2/28
because 2/26 is a Saturday).

Thanks,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

Barbara Nann---01/27/2011 08:57:31 AM---1 am ok with granting the extension.
Will it affect our schedule? Barbara A. Nann Assistant Regiona

From:  Barbara Nann/R6/USEPA/US

To: Garyg Miller/R6/USEPA/US@EPA
Cc: Dipanjana Bhattacharya/R6/USEPA/US@EPA, Kevin Shade/R6/USEPA/US@EPA, Susan
Roddy/R6/USEPA/US@EPA

Date: 01/27/2011 08:57 AM
Subject: Re: Fw: Tank Removal Action Field Activities Extension Request

I am ok with granting the extension. Will it affect our schedule?

Barbara A. Nann

Assistant Regional Counsel
EPA Region 6 (6RC-S)
1445 Ross Avenue

Dallas, TX 75202

phone: (214) 665-2157
fax: (214) 665-6460
nann.barbara@epa.gov

Garyg Miller---01/26/2011 01:47:03 PM---Please look at this & lets discuss -



perhaps tomorrow if that works. Thanks,

From:
To:

Date:

Garyg Miller/R6/USEPA/US

Barbara Nann/R6/USEPA/US@EPA, Dipanjana Bhattacharya/R6/USEPA/US@EPA, Kevin
Shade/R6/USEPA/US@EPA, Susan Roddy/R6/USEPA/US@EPA

01/26/2011 01:47 PM

Subject: Fw: Tank Removal Action Field Activities Extension Request

From:
To:
Date:

Please look at this & lets discuss - perhaps tomorrow if that works.
Thanks,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

"Eric Pastor" <eric.pastor@pbwllc.com>
Garyg Miller/R6/USEPA/US@EPA
01/26/2011 12:07 PM

Subject: Tank Removal Action Field Activities Extension Request

Hi Gary —

Per our previous discussions, | am sending this e-mail to request an
extension to the schedule for completion of removal action field
activities as provided in the Removal Action Work Plan in Appendix D
of the Administrative Settlement Agreement and Order on Consent for
Removal Action effective October 29, 2010. The Work Plan schedule
provided for completion of removal action field activities within 90
calendar days of the effective data of the Settlement Agreement.

Based on the Settlement Agreement effective date of October 29,
2010, this deadline for completion of field activities corresponds to
January 27, 2011. As you know, all tank content removal, tank
decontamination, tank demolition and containment area
decontamination field activities have been completed. However, due to
a temporary suspension in operations at the Clean Harbors incinerator
used for disposal of hazardous solids generated during the removal
action, nine roll-off boxes of hazardous solids (primarily excavated soils
from the north containment area) can not be shipped from the Gulfco



site to the disposal facility until after the January 27, 2011 deadline. As
| mentioned to you in a previous conversation, an alternative disposal
facility is not available to accept this material within the specified time
frame.

As a result of the disposal facility schedule, limited additional field
activities, more specifically, the loading of the roll-offs onto trucks for
off-site shipment, will be required beyond the January 27, 2011
deadline. In order to allow for completion of these loading activities, a
30-day extension (to February 26, 2011) is requested. Please note
that we are not requesting an extension to the schedule for submittal of
the Draft Tank Removal Report by February 26, 2011 (within 120 days
of the effective date of the Settlement Agreement).

Please let me know if you have any questions or comments regarding
this request.

Thanks.

Eric Pastor

Pastor, Behling & Wheeler, LLC
2201 Double Creek Drive, Suite 4004
Round Rock, Texas 78664
512-671-3434





